

ESPE

UNIVERSIDAD DE LAS FUERZAS ARMADAS

INNOVACIÓN PARA LA EXCELENCIA

Universidad de las Fuerzas Armadas ESPE

DEPARTMENT OF COMPUTER SCIENCE

Object-Oriented Programming

Project Progress Review Record

Edison Lascano PhD

NRC: 36862

Project Progress Review Record

1. General information

Field	Details
University	Universidad de las Fuerzas Armadas ESPE
Degree program	Software Engineering
Course	Object-Oriented Programming
Semester / NRC	Second semester / 36862
Teacher	Edison Lascano, PhD
Customer	Dr. Juan Carlos Torres
Project name	Case management system for a law firm
Team representative	Torres Christopher
Team members	Torres Christopher Ulcuango Josselyn Unda Mateo Vélez Yandri
Review date	October 27, 2026
Review number	1 (first review)

2. Purpose of this record

This record certifies that the team presented the project's progress to the customer, documents the customer's level of approval, and lists the observations the team must address before the next review.

3. Progress presented

The team presents the following modules. Under “Status,” write: Completed, In progress, or Pending.

No.	Module / phase	Short description	Status
1	Requirements gathering and specification	Clearly define the system's functional and non-functional requirements	Completed
2	Class identification	Determine the system's classes with their attributes, methods, and responsibilities	Completed
3	UML modeling	Build the class diagram showing the relationships between classes (inheritance, association, composition)	Completed
4	Class implementation in NetBeans	Code the classes defined in the model in Java	Completed
5	Unit test development and execution	Write and run unit tests (JUnit) that verify each class works correctly	Completed
6	Unit test corrections	Fix the errors found until all unit tests pass	In progress

Evidence presented: *UML diagrams and source code.*

4. Customer evaluation

For the customer only. Check one option:

☐ **Approved:** the progress meets expectations.

☒ **Approved with observations:** the progress is acceptable, but the items in section 5 must be corrected.

☐ **Not approved:** the progress does not meet expectations and requires a new review.

5. Customer observations and concerns

No.	Observation / item to correct	Related module
1	Unpleasant interface	UI
2	Little information in the	Case file
3	case file	
4		
5		

Additional comments:

long waiting time

6. Commitments

The team commits to addressing the observations in section 5 and presenting the corrections at the next review, on a date to be agreed with the customer.

7. Signatures

In witness of the review, the undersigned sign below:

Team representative	Customer
Torres Christopher	Dr. Juan Carlos Torres
ID No.: 1751625417	ID No.: 1720841503
Date: October 27, 2026	Date: October 27, 2026